Project Planning Phase

Planning Logic

Date	02 October 2026
Team ID	SWTID-2026-9088
Project Name	Import Data using Transform Maps (Spreadsheet)

Planning Logic

This planning logic follows the terminology and structure of the supplied template. A Sprint is a fixed period for completing tasks, an Epic is a large task broken into smaller Stories, a Story is a small task within an Epic, and Story Points represent the effort required. The template uses Fibonacci-style values of 1, 2, 3, and 5.

Sprint 1

Epic / Story	Story Point
Data Preparation (Epic 1)	
Preparing Employee Spreadsheet (USN1)	2
Creating Employee Test Table (USN2)	3
Creating Employee Import / Import Set Table (USN3)	2
Transform Configuration (Epic 2)	
Creating Transform Map (USN4)	3
Mapping Source and Target Fields (USN5)	3
Sprint 1 Total	13

Sprint 1 objective: Prepare the employee source data and complete the ServiceNow staging, target-table, Transform Map, and field-mapping configuration required before transformation.

Sprint 2

Epic / Story	Story Point
Data Transformation & Validation (Epic 3)	
Running the Transform (USN6)	2
Validating Inserted/Updated Records (USN7)	2
Coalesce & Duplicate Prevention (USN8)	3
Reporting & Dashboard (Epic 4)	
Creating Employee Reports (USN9)	3
Developing Employee Analytics Dashboard (USN10)	5
Sprint 2 Total	15

Sprint 2 objective: Execute and validate the transformation, verify Coalesce-based update/insert behavior, create the required employee reports, and complete the Employee Analytics Dashboard.

Total Story Points & Velocity

Metric	Value
Sprint 1 Story Points	13
Sprint 2 Story Points	15
Total Story Points	28
Number of Sprints	2
Velocity Formula	Total Story Points Completed / Number of Sprints
Velocity	14 Story Points per Sprint

Velocity calculation: Total Story Points = 13 + 15 = 28. Number of Sprints = 2. Velocity = 28 / 2 = **14 Story Points per Sprint**.

Planning Notes

The stories are aligned with the documented project workflow: spreadsheet preparation, Employee Test and Employee Import tables, Transform Map creation and field mapping, transformation, Coalesce-based duplicate prevention, validation, reports, and the Employee Analytics Dashboard.

Source alignment: The uploaded Planning Logic document defines Sprint, Epic, Story, Story Point, and velocity concepts and demonstrates a two-sprint planning structure. The project-specific stories above adapt that structure to the Import Data using Transform Maps (Spreadsheet) project.